East Lake Sammamish Master Plan Trail
South Sammamish Segment A

Weekly Construction Update
Schedule of Construction Activities

m King County | B)EE@L#SS

Week beginning October 16t", 2017

Week of 10/16:

Continue plant delivery and installation throughout the
project

Begin Shore Lane wall construction (Pending weather and
construction schedule)

Driveway 4, 8 - Continue excavation with a vactor truck to
install bollards

Driveway 4, 8 - Continue installation of fixed and
removable bollards

225+05 to 230+51 - Hydroseed slopes on the project
216+00 to 283+00 - Split rail fence installation

Driveway 8 - Excavation with a vactor truck to install
Guardrail

216+00 to 283+00 - Guardrail Installation

Continue working on action item list

Installation of project signage

Install extruded curb and pavement striping

Begin rockery installation at slopes

Continue installation of planting throughout trail

Planting in mitigation site E1

Staggered planting locations ready for plants to be installed

Week of 10/23:

Begin Shore Lane wall construction (Pending weather
and construction schedule)

Driveway 4, 8 - Continue installation of fixed and
removable bollards

225+05 to 230+51 - Hydroseed slopes on the project
216+00 to 283+00 - Split rail fence installation
216+00 to 283+00 - Continue chainlink fence installation
Continue working on action item list

Installation of project signage

Install extruded curb and pavement striping

Begin rockery installation at slopes

Continue installation of planting throughout trail

Trail Trivia.....

Over 2,680 of linear feet of split rail fence will be installed throughout the trail!
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Weekly Construction Update

Schedule of Construction Activities Week beginning October 16, 2017

Week of 10/30: :

= Continue Shore Lane wall construction (Pending weather | °
and construction schedule)

» Driveway 4, 8 - Continue installation of fixed and

removable bollards

225+05 to 230+51 - Hydroseed slopes on the project

216+00 to 283+00 - Split rail fence installation

216+00 to 283+00 - Continue chainlink fence installation

Continue working on action item list

Installation of project signage

Install extruded curb and pavement striping

Begin rockery installation at slopes

Continue installation of planting throughout trail

Guardrail installation at Driveway #7

Construction Notes:

Split rail fence and critical area signs are installed along the trail
to identify sensitive areas and wetlands. The split rail fence
consists of wood posts and wood rails that allow for easy
movement of wildlife through the trail corridor. Chainlink fence
provides safety to trail users at areas containing steep slopes and
fall hazards. In areas adjacent to driveways or street crossings,
wood guardrail is used as a barrier between vehicular traffic and
trail users. Fencing types are consistent throughout all segments
of the East Lake Sammamish Trail Corridor.

Critical A

Project Contacts
Hotline: 1-888-668-4886
Email: ELST@kingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing

The East Lake Sammamish Corridor!
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